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U.8. GEOLOGICAL SURVEY

BULLETIN 857

PLATE 9

Moved in rig { -
Began No. 1 hole
Set 23 feet of 3)4-inch standpipe; began 2Va-inch core
—on
Cleaned out cavings; reamed
[
nC
oz
Set 90 feet of 3)6-inch standpipe m
Caving; shut down [
i N
o
Waiting for orders
Waiting for nt b3
Poured cement
o
Testing; waiting for cement to harden
Moved rig 53
Began Ne. 2 hole
Set 31 feet of 5-inch standpipe; began 2%.-inch core (E
o
Core barrel stuck at'206 feet '2
N
Making tool and milling out core barret o
Recovered bit; cemented hole >
Hole caving; cemented at 381 feet /
Recemented ‘6’
Waiting for cement to harden
Caving; recemented at 422 feet N
"Testing; waiting for cement to harden
©
Caving; cemented at 518 feet / )C’
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Testing; waiting for cement to harden 2
Recemented ©
Waiting for cement to harden {
Started to drill; core barrel stuck
Pulled core barrel N
Waiting for cement to harden {
Drilted through cement; bit diverted from hole
I w
©
Waiting for orders
Reduced to 13g-inch core; set 420 feet of 2V4-inch casing; bt
“drilled out cement to bottom of hole, 518 feet
/ .
One shift; night driller set bits
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Casing broken; shut down at 941 feet g
Moved camp from Premier to Wasilia Creek _
@
Pulled and reset casing
Casing broken; hale caving [
Moved rig N N
Stormy; shut down {
Began at north location
Drove 36 feet of 3)4-inch standpipe; broke
Shifted rig; began new hole o
l_ g
Standpipe stuck; shifted rig “
Waiting for pipe o,
Began new hole
W
Churn drilting; both crews on day shift
®
Standpipe stuck; moved rig 34-mile southeast
Began new hole
& Q
Standpipe broke ¢]
4] -
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Moved rig back to No. 1 hole o
m
Set 260 feet of 214-inch casing; reduced to 13g-inch core- 5 e
Cored through cement to bottom of old hole s
Core barrel stuck at 480 feet )
Freeing core barrel N
w
Reset casing at 315 feet
BE)
®
Hole caving; drill-rod coupling broke (o
N
Moved rig { ~
Began No. 3 hole
Set 30 feet of 5-inch standpipe in grave! i
Set 56 feet of 316-inch standpipe; began 214-inch core
Set 183 feet of 2)4-inch casing; reduced to 13g-inch core
Reset broken casing
NZ
Reset and cemented casing o
Waiting for cement to harden {
<
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Hole caving %
Began No. 4 hole Moved rig R
Set 35 feet of 5-inch standpipe; began 2Ya-inch core N
N
Set 139 feet of 244-inch casing; reduced to 13g-inch core
Waiting for cement {
Poured cement around casing
N
~
Repaired frozen pipes and installed new pump {
~n
Hole caving »
b ~
Moved rig -
Began No. 5 hole
Standpipe stuck at 23 feet N
Shifted rig; began new hole s [N
Set 32 feet of 5-inch standpipe; began 2¥4-inch core r?1
<}
m
Set and cemented 190 feet of 24-inch casing = 5
Waiting for cement to harden o
Reduced to 13%-inch core ?
Repaired core barrel
N
Hole caving; shifted rig N
Began No. 5-A hole
Set 32 feet of 5-inch standpipe; began 2)4-inch core
Set 192 feet of 2V4-inch casing; reduced to 13g-inch core Record run of 72 feet in 11 hours
N
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Completed contract footage; total driiled 4,040 feet P
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PROGRESS OF CORE DRILLING IN THE MOOSE CREEK AREA.



